

## Municipality of Malpeque Bay Official Plan Project Schedule of Activities for 2011

ACTIVITY	WORK ITEM	DATE
Prepare a Draft Official Plan for Council/ Planning Board Review Draft 1	2.2 to 2.5	March 2011
Present Draft Official Plan to Council /Planning Board Meeting 2	2.6	March 2011
Council/Planning Board will review Draft Plan	2.7	April 2011
Planning Board will forward comments to Consultant	2.7	May 2011
Consultant will incorporate comments as suggested into the Plan Draft 2	2.7	May 2100

### **ADDITIONAL SERVICES to be scheduled and billed as needed**

Early Summer/Late Summer 2011

ACTIVITY	WORK ITEM	DATE
Presentation of Draft Official Plan at Public Meeting Meeting 3	2.8	June 2011
Collection of comments and feedback (process of analysis)	2.9	
Meet with Planning Board to review comments Meeting 4	2.9	June 2011
Consultant will incorporate changes to create a Formal Draft Official Plan and Zoning and Subdivision Control Bylaw Draft 3	2.10	July 2011
Consultant will submit and present the Formal Draft for Council and will present the Formal Draft Official Plan and Zoning and Subdivision Control Bylaw at a Formal Public Meeting of Council Meeting 5	2.11	August / September 2011

### **ADDITIONAL SERVICES to be scheduled and billed as needed**